

Mequon Road & OIT Crossing Improvements Project



Weekly Update - June 12 to June 16

The project is currently on schedule and is anticipated to conclude in late October. Lane closures will continue throughout summer and will be opened when possible.

- Completed eastbound and westbound main lane concrete pavement.
- Completed installing the electric conduit lines.
- Began installing concrete pedestrian light pole bases.
- The pavement at the OIT crossing was removed and replaced with some temporary mats for pedestrian and bike traffic. The crossing is operational.
- Local businesses will remain accessible throughout the project. At certain times during the project, an alternative entrance may need to be used.



Work Forecast - June 19 to June 23



- Continue installing concrete pedestrian and median light pole bases.
- Begin pavement removals at Buntrock Ave.
- The entrance into Spur 16 will be open to traffic in both directions while the work on Buntrock Ave. is occurring.
- Once the work on Buntrock is complete, the northbound lane at Spur 16 will be closed for pavement and walk removal and constructing the new pavement.
- Pavement and new curb at the RR crossing will be installed.
- Lane closures will remain in effect.

Traffic tip:

Drivers on Mequon Road should merge near the lane closure. Take turns merging into one lane, like the teeth of a zipper coming together. This method can help reduce congestion and prevent traffic backups by utilizing all available lanes until the merge point.