

Mequon Road & OIT Crossing Improvements Project



Weekly Update - July 3 to July 7

The project is currently on schedule and is anticipated to conclude in late October. Lane closures will continue throughout summer and will be opened when possible.

- Project work resumed on July 5th.
- The contractor started the Buntrock Ave. pavement removal on the west side of the road at both corners.
- The southbound detour on Buntrock Ave. was switched to the east side of the road. The detour will remain in effect until the new concrete on the west side has cured.
- Work on the new lighting and signals continues.
- Mequon lane closures will remain in effect.
- Final concrete pavement is being installed on the NW and SW corners of Buntrock Ave. on July 7th.



Work Forecast - July 10 to July 14



- Buntrock Ave is restricted to southbound traffic only. The detour will remain in effect until the pavement work is completed at the intersection with Mequon Road.
- Asphalt paving work will begin on July 10th on various locations on Mequon Road and Weston Drive mainline. Paving will also commence on the City Hall drive and the OIT trail.
- Work on the new lighting and signals continues along the corridor.
- Local businesses will remain accessible throughout the project. At certain times during the project, an alternative entrance may need to be used.

Traffic tip:

Drivers on Mequon Road should merge near the lane closure. Take turns merging into one lane, like the teeth of a zipper coming together. This method can help reduce congestion and prevent traffic backups by utilizing all available lanes until the merge point.