

Mequon Road & OIT Crossing Improvements Project



Weekly Update - June 26 to June 30

The project is currently on schedule and is anticipated to conclude in late October. Lane closures will continue throughout summer and will be opened when possible.

- This week, crews finished installing curb and gutter on both lanes of Mequon Road.
- Crews finished installing mainline concrete lane pavement.
- The contractor started the Buntrock Ave. pavement installation.
- **No work will be done on the site for the holiday weekend starting Friday, June 30th at noon.**
- Lane closures will remain in effect.



Work Forecast - July 3 to July 7



- Work will begin on the project following the Holiday Work restrictions on Wednesday, July 5th.
- Buntrock Ave is restricted to southbound traffic only. A detour was established to use Buntrock Ave to Industrial Drive to Weston Drive back to Mequon Road.
- With the Buntrock Ave closure, the existing pavement on the west side of the road will be removed and the area formed for the new pavement.
- Local businesses will remain accessible throughout the project. At certain times during the project, an alternative entrance may need to be used.
- Work on the new OIT trail and City Hall driveway will be starting.

Happy 4th of July

Traffic tip:

Drivers on Mequon Road should merge near the lane closure. Take turns merging into one lane, like the teeth of a zipper coming together. This method can help reduce congestion and prevent traffic backups by utilizing all available lanes until the merge point.