

Mequon Road & OIT Crossing Improvements Project



Weekly Update - May 8 to May 12

The project is currently on schedule and is anticipated to conclude in late October. Lane closures will continue throughout summer and will be opened when possible.

- Rain on Monday 5/8 - no work
- Removals for west bound pavement, curb and sidewalk removals completed.
- Lane closures will remain in effect.
- Contractor removed City Hall driveway pavement.
- Removed Spur 16 entrance and replaced with temporary gravel material. Access remains open.



Work Forecast - May 15 to May 19



- Removals with pavement, curb and sidewalk removals on the East Bound lane to start this week
- Lane closures will remain in effect.
- Begin storm sewer adjustments and removals on the west bound (north) side of Mequon Road
- Continue work on City Hall Drive and OIT trail construction.
- Begin installing concrete curb and gutter on the west bound lane.
- Local businesses will remain accessible throughout the project. At certain times during the project, an alternative entrance may need to be used.

Traffic tip:

Drivers on Mequon Road should merge near the lane closure. Take turns merging into one lane, like the teeth of a zipper coming together. This method can help reduce congestion and prevent traffic backups by utilizing all available lanes until the merge point.